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 MEETING NOTES 

Final May 16, 2016 

 

Meeting Date: December 16, 2015 

Meeting Notes 

Submittal Dates: 

 

May 16, 2016 – Final Submitted to NDEP  

 

Place: GoTo Meeting 

 

Project/Purpose: NV Energy - Reid Gardner Station  

Implementation of Administrative Order on Consent (AOC) 

Quarterly AOC Meeting 

 

Attendees 

(Via GoToMeeting 

and telephone): 

Alison Oakley/NDEP 

Brad Cross/ARCADIS U.S., Inc. 

John Kivett/ARCADIS U.S. Inc. 

Matt Johns/NV Energy 

Mike Rojo/NV Energy 

Jason Reed/NV Energy 

Scott Dethloff/CH2M Hill 

Sergio Escobar/CDWR 

Peter Mesard/Exponent 

Taryn Sparacio/Exponent 

Alex Revchuk/Exponent 

Becky Svatos/Stanley Consultants  

Julie Oriano/Stanley Consultants 

Mary Dolhancey/Stanley Consultants 

Todd Knause/Stanley Consultants 

 

 
 

Notes By: Julie Oriano/Stanley Consultants 

A meeting was held between NV Energy and Nevada Division of Environmental Protection (NDEP) 

representatives on December 16, 2015. Topics discussed during the meeting are summarized below. 

Petroleum Source Area Work Plans implementation (SA-10,11,13,15,16): NV Energy reported that soil 

characterization and excavation work is currently in progress in the petroleum source areas. Six 

monitoring and extraction wells that are in the footprint of the excavation areas will be plugged and 

abandoned (HM-50R, HR-1, HM-42, HM-44, HM-45, and HR-2). NDEP approved the plug and abandon 

request from NV Energy on December 11, 2015. The following information was discussed for each of the 

areas: 

­ Soil excavation has not yet begun at SA-10.  One monitoring well will need to be abandoned in 
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this area.  

­ NV Energy has received laboratory data for soil samples collected in the SA-11 area and will 

provide NDEP with a figure of the proposed excavation footprint.  

­ NV Energy proposed to defer soil excavation at SA-13 until after the decommissioning of Unit 4 

(2017 – 2018) because a fiberglass fire protection water line passes through the SA-13 area. This 

water line would be difficult to relocate at this time without a temporary impairment of the 

facility’s fire protection system. Jason Reed will send a letter to NDEP with this request.  

­ Work is ready to begin at SA-15, with two excavation areas planned and one monitoring well to 

abandon prior to the excavation.  

­ At SA-16, the eastern limit of the excavation has been reached and no total petroleum 

hydrocarbon (TPH) concentrations have been detected in the remaining soils; laboratory results 

for volatile organic compounds (VOCs) have not yet been received. There are four monitoring 

wells in the area to be abandoned. Approximately 4,000 cubic yards of petroleum-impacted soil 

had been removed as of the date of the meeting. 

 

 Action Item:  NV Energy to submit a request to NDEP to defer soil excavation at SA-13. 

Light Non-Aqueous Phase Liquid (LNAPL) CSM Work Plan implementation (SA-14):  NV 

Energy reported that the Laser Induced Fluorescence (LIF) investigation is in progress and should be 

completed today. There are two direct push borings scheduled to tag the Muddy Creek formation. 

AECOM plans to re-mobilize on January 4
th
 to install monitoring wells. The investigation has not 

advanced off-site to the east on BLM land because BLM has not yet granted access. When BLM access is 

obtained, the contractor will remobilize to the site. 

 

 Action Item:  NV Energy will submit a LNAPL CSM report after the activities are complete. 

Units 1,2,3 Cooling Tower Catch Basin (SA-8) Work Plan:  The cooling tower catch basin has been 

removed and this source area is ready for sampling. NV Energy sent a figure to NDEP which describes 

the proposed drilling and sampling. The proposed sampling includes two mobilizations. The surface soil 

sampling will be completed before the end of 2015, and then in 2016 a monitoring well will be installed.  

Additional soil sampling will be completed, if needed, based on the results of the 2015 soil sampling. 

NDEP is reviewing the proposed sampling approach. NV Energy will provide a complete work plan in 

early 2016. 
 
Ponds 4A/C1/C2/E2 solids removal status:  The solids removal work at Ponds 4A, C1, C2, and E2 is 

complete, and all areas have been seeded. In total, approximately 1.2 million cubic yards of solids 

were removed and placed in the South Lateral Landfill Expansion.  

  

 Action Item:  NV Energy to provide Solids Removal Completion Reports for each area after the 

laboratory results are received and validated and after the record drawings are completed. 

Pond solids/soil sampling status: The planned soil and solids sampling in Ponds 4A, C1, C2, and E2 

has been completed and the data are being validated. The validated data will be included in the Solids 

Removal Completion Reports. 

 

B1/B2/B3/E1 Solids Removal: Work plans for solids removal will be submitted to NDEP in 2016, 

and the solids removal will begin in 2017. NV Energy has begun engineering design of a new lined 

disposal cell for solids on the Mesa landfill. The construction work is scheduled to go out to bid in 

April, with the new cell construction to begin in September.  It is anticipated that the new cell should 

be ready to receive solids by March 2017. In order to comply with the Coal Combustion Rule (CCR) 

requirements, all solids must be removed by April, 2018. NV Energy’s goal is to have all solids 

removed by December 31, 2017.  
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 Action Item:  NV Energy to provide Solids Removal Work Plans for the B Ponds and Pond E1 to 

NDEP for review in 2016. 

MW-17 well repairs:  During the recent flood, surface soil around some of the MW-17 cluster 

monitoring wells was washed out. Because the soil was not washed away below the solid upper 

portion of the casing, NV Energy does not believe the quality of the groundwater samples from the 

wells has been impacted. NV Energy plans to address the drainage through the well cluster area and 

complete any necessary repairs to the monitoring wells. During the next sampling event, the field 

parameters and laboratory analyses will be reviewed to determine if the wells require redevelopment.  

 

 Action Item:  NV Energy to review MW-17 data from Q1 2016 sampling event to evaluate if any 

of the wells require redevelopment. 

IMW-2.5 well replacement:  Subsurface exploration by direct push with groundwater sampling was 

completed on September 23, 2015 in the area of the existing IMW2.5 well cluster. The following 

well screen intervals were agreed to by NV Energy, CDWR, and NDEP:  

 Shallow screen 8’-18’ below ground surface (bgs) 

 Medium screen 43’-53’ bgs 

 Deep screen 62’-72’ bgs.  

The HPT suggests that the Muddy Creek formation is at 72’ bgs, with a permeable zone from 46’ to 

52’ bgs, and a clay layer from 49’-50’ bgs. The well installations will occur in 2016. 

 

Alluvial background:  The alluvial groundwater background threshold value will be re-evaluated next 

year after new monitoring wells are installed in the area of the existing IMW- 2.5 well cluster. In 

addition, NV Energy plans to evaluate if new deep wells that do not appear to be impacted by site 

activities can be used as alluvial background wells. NDEP stressed that the Conceptual Site-Wide 

Model (CSM) information is needed first to understand site conditions before reevaluating alluvial 

background. It was noted that the background value is not necessarily the action level, but can be 

used to evaluate the lateral and vertical extent of groundwater impacts. 

 

Community Relations Fact Sheet update:  Stanley Consultants is in the process of updating the fact 

sheet. NDEP reported that the state is migrating the website to a new platform, so the updated fact 

sheet may not be posted right away. There was a large file upload last month, so most of the final 

reports submitted in 2015 should be on the website. 

 

 Action Item:  NV Energy to provide updated Community Relations Fact Sheet to NDEP for the 

website. 

QAPP revisions:  The project Quality Assurance Project Plan (QAPP) is being reviewed and updated. 

NV Energy plans to submit the QAPP to NDEP for review by the end of March 2016. 

 Action Item:  NV Energy to provide NDEP with revised QAPP text in track changes format and 

summarize appendix changes separately. 

September AOC meeting minutes – NDEP is currently reviewing the September 2015 meeting minutes.  

 Action Item:  NDEP to provide comments on the September 2015 meeting minutes. 

Decommissioning and demolition schedule:  The Units 1-3 cooling towers were removed in late 

November/December and the Units 1-3 cooling tower catch basin has also been removed. Temporary 
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fencing has been installed around the Units 1-3 power block and coal pile area to separate the area 

from Unit 4 which is still operational. No major demolition is currently planned in 2016 or 2017; 

although NV Energy will continue with planning and any necessary utility relocations.  

 

BLM land acquisition update:  NV Energy continues to pursue the purchase of land from the BLM 

that is located directly east of the plant and also on the Mesa near WMU-7. The SA 14 LIF work 

will be completed on NV Energy’s property early in 2016. Without access to BLM land east of the 

station, the LIF work will be limited in this direction. NV Energy is also in the process of requesting 

BLM access in the North Station Area. NV Energy is evaluating the use of ash from the North 

Station Area to mix with solids from the B1, B2, B3, and E2 ponds when they are removed and 

placed in the Mesa Landfill in 2017. 

 

Muddy River quarterly and monthly events:  The 4th (and last) quarterly Muddy River event began 

on November 30, 2015 with groundwater and surface water measurements. Flow measurements, 

surface water samples, field parameter measurements, and seeps observations were conducted 

December 7-11. The monthly Muddy River monitoring is scheduled to continue through July 

2016. NV Energy has observed that the transducer data does not appear to provide much more 

value than the monthly manual measurements, but the transducers are more expensive to 

maintain because of the need for monthly cleaning.  Additionally, the large volume of data 

collected from the transducers is more expensive to handle and analyze. NV Energy recommends 

that the use of the transducers be discontinued after the February 2016 groundwater monitoring 

event. Monthly manual measurements would continue. Discontinuing the use of the transducers will 

be discussed further at the CSM workshop with NDEP in March 2016. 

 

 Action Item:  NV Energy to provide the 4
th
 quarter 2015 Muddy River data to NDEP as it 

becomes available. 

Muddy River water quality report:  Muddy River water quality data collected by NV Energy and 

the Southern Nevada Water Authority from 2010-2014 were compared to applicable Nevada 

Water Quality Standards and a report is being drafted that includes plots of detected indicator 

constituents of concerns (COCs). NV Energy will submit this report to NDEP prior to the CSM 

workshop. 
 

 Action Item:  NV Energy to provide Muddy River Water Quality Report to NDEP prior to the 

CSM workshop. 

Groundwater Monitoring Program update:  The 2014 Annual Groundwater Monitoring Report 

(GMR) revisions will be submitted to NDEP this week. The 2015 Annual GMR has been drafted and 

will be submitted to NDEP by the end of January.  

 Action Item:  NV Energy to submit the revised 2014 Annual GMR in December, 2015. 

 Action Item:  NV Energy to submit the 2015 Annual GMR by January 28, 2016. 

Groundwater Sampling Plan/Q1 2016 sampling: NV Energy will prepare tables and figures in 

January for the Q1 sampling event that is scheduled to begin on February 22, 2016. The tables and 

figures will include recommendations on well and/or parameter reductions. NDEP may want to wait 

until after the CSM workshop to make changes to the current groundwater sampling program. 

 

 Action Item:  NV Energy to provide tables and figures to NDEP prior to the Q1 2016 sampling 

event.  



 

5 

 

Results of 12/2 & 12/3/2015 Geologists’ Workshops:  The geologists were able to agree that the first 

encountered Muddy Creek clay will be used in the Earth Volumetric Studio (EVS) model. It was 

decided that the alluvial sediments would be divided into four hydrostratigraphic layers consisting of 

six zones and a fill layer.  

 

 Action Item:  Geologists representing NDEP, CDWR, and NV Energy will work together to 

finalize the top and bottom elevations for each hydrostratigraphic layer to be input into the 

EVS model. 

CSM Workshop Schedule:  The CSM workshop is scheduled for March 15-16, 2016 at NV Energy’s 

office in Las Vegas. The goals for the workshop will be to review the objectives outlined in the PA2, 

PA3, PA5-7, and MRI Work Plans and the data collected in 2015, identify data gaps, and discuss the 

next steps in the AOC process.  

 

 Action Item:  NDEP to provide NV Energy with suggested items to discuss during the CSM 

meeting. 
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ACTION ITEMS STEMMING FROM DECEMBER 16, 2015 QUARTERLY AOC MEETING 

Project Description 
Estimated 
Delivery Date 

Party Responsible Notes 

Petroleum Source Area Work Plans (SA-
10, 11, 13, 15, and 16) 

NV Energy requested to defer Source Area 13 
Characterization and Remediation work 

12-28-15 NV Energy NDEP provided concurrence on 12-30-2015 

LNAPL CSM Work Plan (SA-14) 
NV Energy to submit a LNAPL CSM Report when 
activities are complete 

2016 NV Energy  

Ponds 4A/C1/C2/E2 solids removal 

NV Energy to submit Solids Removal Completion 
Reports for each area after the laboratory results are 
received and validated and after the record drawings 
are completed 

Q2 2016 
NV Energy/Stanley 
Consultants 

 

Pond B1/B2/B3/E1 Solids Removal  
 NV Energy to provide Solids Removal Work Plans for 
the B Ponds and Pond E1 to NDEP for review in 2016. 

2016 
NV Energy/Stanley 
Consultants 

Solids removal expected to begin in 2017 

MW-17 well repairs   
NV Energy to review MW-17 data from Q1 2016 
sampling event to evaluate whether well requires 
redevelopment. 

June 2016 
NV Energy/Stanley 
Consultants 

 

Community Relations Fact Sheet update 
NV Energy to provide updated Community Relations 
Fact Sheet to NDEP for the website. 

January 2016 
NV Energy/Stanley 
Consultants 

 

QAPP Revisions 
NV Energy to provide NDEP with revised QAPP text in 
track changes format and summarize appendix changes 
separately. 

March 2016 
NV Energy/Stanley 
Consultants 

 

September Meeting Minutes 
NDEP to provide comments on the September 2015 
meeting minutes. 

-- NDEP 
NDEP provided concurrence on the April 2015 
meeting minutes on 9-18-15. 

Muddy River Quarterly and Monthly 
Events 

NV Energy to provide fourth quarter 2015 Muddy River 
data to NDEP as it becomes available 

-- 
NV Energy/Stanley 
Consultants 

 

Muddy River Water Quality Report 
NV Energy to provide Muddy River Water Quality 
Report to NDEP prior to the CSM workshop. 

February, 2016 
NV Energy/Stanley 
Consultants 

 

Groundwater Monitoring Program 
NV Energy to submit the revised 2014 Annual GMR in 
December, 2015 

December, 
2015 

NV Energy Submitted December 17, 2015 

Groundwater Monitoring Program 
NV Energy to submit the 2015 Annual GMR by January 
28, 2016 

January 28, 
2016 

NV Energy  

Groundwater Sampling Plan 
NV Energy to provide tables and figures to NDEP prior 
to the Q1 2016 sampling event  

February, 2016 
NV Energy/Stanley 
Consultants 

Provide prior to first quarter 2016 monitoring event, 
tentatively scheduled for February 22, 2016. 

Geologists’ Workshops 
Geologists representing NDEP , CDWR, and NV Energy 
will work together to finalize the top and bottom of each 
hydrostratigraphic layer to be input into the EVS model. 

February, 2016 
NV Energy/Stanley 
Consultants/ 
NDEP/ CDWR 

 

CSM Workshop 
NDEP to provide NV Energy with suggested items to 
discuss during the CSM meeting. 

February, 2016 NDEP  
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Implementation of Administrative Order on Consent 

Quarterly AOC Meeting 
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List of Attendees 
 

 

Name Representing Phone E-Mail 

Alison Oakley NDEP 775-687-9396 aoakley@ndep.nv.gov 

Brad Cross ARCADIS U.S. 480-905-9311 brad.cross@arcadis-us.com 

John Kivett ARCADIS U.S. 702-485-6000 john.kivett@arcadis-us.com 

Matt Johns NV Energy 702-402-5477 mjohns@nvenergy.com 

Mike Rojo NV Energy 702-402-1319 mrojo@nvenergy.com 

Jason Reed NV Energy 702-402-5958 jreed@nvenergy.com 

Scott Dethloff CH2M Hill 702-402-5000 scott.dethloff@ch2m.com 

Sergio Escobar CDWR 916-653-9493 sergio.escobar@water.ca.gov 

Peter Mesard Exponent 510-268-5009 pmesard@exponent.com 

Taryn Sparacio Exponent 425-519-8764 tsparacio@exponent.com 

Alex Revchuk Exponent 510-268-5050 arevchuk@exponent.com 

Becky Svatos Stanley Consultants 319-626-5313 svatosbecky@stanleygroup.com 

Julie Oriano Stanley Consultants 319-626-5330 orianojulie@stanleygroup.com 

Mary Dolhancey Stanley Consultants 303-649-7840 dolhanceymary@stanleygroup.com 

Todd Knause Stanley Consultants 303-925-8292 knausetodd@stanleygroup.com 

 


